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                                                                                                                                          120928 Agenda item 5.0   

STADIUM IMPLEMENTATION COMMITTEE 

DESIGN SUBCOMMITTEE 

Work Plan – DRAFT – REVISED SEPTEMBER 20, 2012 

Purpose:  The purpose of the Design Subcommittee will be to ensure the highest quality design 

for the stadium building exterior, plaza, and the related structures and urban design elements 

within the stadium site area. The product of the subcommittee’s work will be a Design Vision 

and Principles for the stadium development that will be transmitted to the MSFA’s selected 

architect. The Design Vision and Principles will then be used as a guide by the subcommittee 

and the full Implementation Committee in reviewing the architect’s design proposals for the 

stadium, plaza and other elements within the stadium district in the coming months. 

Reports to/advises:  Makes recommendations to the Stadium Implementation Committee on the 

design of the stadium building, plaza, parking facilities, other related structures and public spaces. 

Product/deliverable:  The first product of the Design Subcommittee will be a Design Vision for 

the stadium and a list of related Design Principles for recommendation to the Implementation 

Committee for approval.  The Design Subcommittee will not be required to create the Design 

Vision and Principles completely anew, but rather will build upon and add to the City’s current 

planning framework and CPED staff knowledge.  Once approved, the Vision and Design 

Principles will be transmitted to the MSFA, in September 2012.   

The Design Vision and Principles may be revised periodically to reflect the ongoing work of the 

other two subcommittees.  Any revisions will be transmitted to the MSFA.  The Design 

Subcommittee and Implementation Committee will then use the Design Vision and Principles as 

a tool in evaluating the architect’s plans for the stadium, plaza, related elements, and surrounding 

district in the coming months. The subcommittee or its member may participate in regular or 

periodic design review meetings with the MSFA’s design team throughout schematic design.  

Subcommittee members may continue to provide feedback to the design team and the 

subcommittee may continue to meet periodically after schematic design approval.  

The second product will be a recommendation to the Implementation Committee on the final 

schematic design proposed by the MSFA’s architect for the stadium exterior, plaza and the 

related structures and urban design elements within the stadium district as required by the 

legislation (assume spring 2013). 

Workflow and timing:  The Design Subcommittee’s work will be in two parts.  First, it will 

meet regularly (monthly and perhaps more often) for the first two-three months, from August 

through October, until the Design Vision and Principles have been completed and approved by 

the Implementation Committee.  Second, the Design Subcommittee will meet on an as-needed 

basis to review the architect’s proposed designs, probably over a three or four month period 

beginning in December 2012 and concluding with the final recommendation to the 

Implementation Committee on the MSFA’s proposed schematic design in spring 2013.  The 

subcommittee may continue to meet periodically after schematic design is complete and 
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members of the subcommittee may continue to provide input and feedback to the MSFA and the 

design team and throughout the remainder of the detailed design phase.   

Regular meeting day/time:  The subcommittee will typically meet monthly through the fall, on 

the 4
th

 Friday of the Month, from 1:00 – 3:00 p.m., in room 333 City Hall.  Meeting dates 

through 2012 are to be confirmed  

Calendar and Agendas:  The following draft calendar of meetings and agendas offers a 

conceptual idea of the workflow of the Design Subcommittee: 

Month Comm. Agenda 

Aug. 6 IC Orientation 

Aug. 24 DSC Planning framework and Site Plan Review orientation (staff); 

Facilitated discussion leading to draft Design Vision and 

Principles 

Sep. 17 IC Progress Report – Draft Design Vision and Principles, seek 

approval to revise and forward to MSFA in draft form 

Sep. 28  DSC Revise Design Vision and Principles, transmit to MSFA 

Oct. 15 IC Progress Report – Present revised Design Vision and 

Principles 

Oct. 26 DSC Meeting only if required – Agenda TBD 

Nov. 19 IC Progress Report  

Dec. 14 DSC Design Review  

Dec.17 IC Progress Report  

January IC Progress Report  

January  DSC Design Review  

February IC Progress Report  

February DSC Design Review  

March IC Progress Report as required – review of final schematic 

design 

March  DSC Draft final recommendation to IC, recommending approval of 

schematic design (with comments, exceptions) 

April IC Approval of recommendation, move to transmit to CPC and 

City Council 

April PSC Draft final recommendation to CPC and City Council 

May IC Approve Final Recommendation 

 

 


